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The conversion from Groupwise to Lotus Notes will provide long term benefits to the field
offices and the Bureau as a whole. However, it has only recently become apparent that this
conversion must be completed by March 31, 1999. The conversion from Groupwise to Lotus
Notes is now also closely tied to meeting our Year 2000 commitments to the Department of the
Interior. To assist the National Information Resources Management Center (NIRMC) in the
implementation of Lotus Notes, a team has been designated with the following assignments;

National Lead - John Foster, IRM Chief, Colorado State Office

The primary role of the National Lead will be to facilitate the interaction between the field
offices/centers and the activity at the NIRMC. All field/center-related issues will be channeled
through the National Lead for resolution and/or scheduling and raised to Roger Whatley,
Director, NIRMC for final resolution. John will rely on Robin Stoebe, Montana State Office and
IRMAC Representative for System Administration for AIX-related issues and Terry Brokovich,
Eastern States Office and IRMAC Budget Representative for budget-related issues.

NIRMC Lead - David Pearson, Acting Chief, Division of IRM Operations Support

The primary role of the NIRMC Lead is to carry out the activities surrounding the conversion.
There will be a strong working relationship established between the National Lead and the
NIRMC Lead. The firewall, gateway, alias E-mail lists, DNS, etc. will be coordinated through
the NIRMC lead. To this end, Dave will rely on Tom Newell, Acting Chief, Branch of Wide
Area Network Support and Electronic Mail for all technical issues related to implementation,
including Task Order Manager for Lotus Notes contractual support. Dave will also be relying on
Margaret Mech for assistance in the area of WEB/Firewall Administration. Jim McGinely,
Acting Chief, Branch of Systems Software will be providing support of all AIX-related issues.
Laura Nelson, System Administrator and Bureau Email Administrator will be providing support
on technical aspects of the Email conversion. Also as part of Dave’s team will be two TRW
support personnel; Chris Elliot will be providing Email Administration and Binary Tree
Conversion support and John Christopher will be providing FireWall, DNS, and WEB support.



Planning and Scheduling - Kurt Ballantyne, Project Analyst, NIRMC

The primary role is to coordinate and communicate the status of activities between NIRMC and
the field. As the Planner/Scheduler, Kurt will ensure that the resources at NIRMC and the field
are not over committed and that planned activities are completed on schedule.

Training Coordinator - Ron Tucker and Ken Knuston, National Training Center

The primary role of the Training Coordinator(s) is to ensure technical and end user training is
provided. States/Centers will work with the Training Coordinator(s) to share and utilize
successful opportunities and provide user guides, desk references, etc.

Operations and Field/Center Deployment Lead - Each State/Center IRM Lead/Chief

The IRMAC and State Directors will be held responsible to ensure that the Lotus Notes
conversion will be completed no later than March 31, 1999.

An E-mail coordinators and implementation team meeting has been scheduled for

December 8-10, 1998, in Denver. This workshop will provide the field/centers an opportunity to
have direct communications with technical Lotus Notes personnel to answer specific questions.
Infolmage Corporation has been engaged and their time will be best spent assisting in the review
of field/center design. The meeting will also discuss standards, operational issues, scheduling,
and other concerns.

It is strongly recommended that each State/Center send their technical design and implementation
plans to Tom Newell before November 27, otherwise your issues may not be addressed. A draft
agenda for the workshop/meeting is attached.

If there are any questions, please do not hesitate to contact John W. Foster, (303) 239-3901 or
Tom Newell (303) 236-6161. If you have questions regarding the workshop/meeting agenda,
please contact Margaret Mech, (303) 236-2303.
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Lotus Notes Conversion and Implementation
Technical Review and Planning Meeting (Draft)
December 8-10, 1998
Building 41 Auditorium on the Denver Federal Center

Tuesday, December 8, 1998 8:00 am
Funding Situation with Annual Work Plan and Other Issues
Gayle Gordon - CIO and Roger Whatley - Director, NIRMC

8:30 am-11:30 am
Issues
Training Overview - Ron Tucker
Conversion / Binary Tree - Chris Elliott
External PC Connections and Configuration - Tom Newell/Dave Pearson
Gateway/Firewall/DNS Issues - John Christopher/Chris Elliott
Naming Standards - Martin Quinlan (Re: Appendices A & C, Bureauwide
Implementation Plan, May 7, 1998)

1:00pm-4:30 pm Concurrent Breakout sessions
Technical Breakout Concurrent Session
Three groups (Three basic categories: NT servers, AIX servers, Mixed servers). This will
be Infolmage's opportunity to discuss with these groups the findings from your technical
reviews. Interact with folks with specific questions based upon your findings by
state/center.

Implementation Breakout Concurrent Session

This is were we feedback implementation issues for resolution. I will ask for their
implementation plans so we have something to react to. This is where we see the training,
workload, and staffing issues. Conflicts and so forth can be discussed. --- John Foster,
Margaret Mech, Dave Pearson, and Kurt Ballantyne will be in attendance. End result is
agreement on how to proceed.

Wednesday, December 9, 1998 8:00- 8:30 am
General Questions are raised but not discussed until afternoon.

8:30-10:00 am
Technical Breakout by server configuration. Again to mop-up questions thought of
overnight. Sign up for individual discussions with Infolmage for one-on-one
conversation.
We will put up a sign-up sheet for them to set their appointment up.

10:00 am-2:00 pm
Individual Appointments with Infolmage - if needed

2:00-4:00 pm
Close Out and Issue Resolution



